" Target Completion, Field Ops 11 Mar 05 (230 Sites)

VBI/I-70 Superfund Site Weekly Budget Summary #27 @
==
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: N’§g
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 12172004  QE==0
US Army Corps StartDate:  16-Jun-04 B
of Engineers. o, Response/Project Resources Inc. Completion:  3/25/2005 (Revised) RE=3
Page 1.0f 5 —FH4
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _ _ .. © )
_ Task: Original Budget | Current Budget l This Week | Costto Date J
Modifications: (1) $ 1.606,373.24 indirect Costs:
vc Current T.O. Cost $ 466254324 Construction Work Plan $ 5859721 % 2559241 % - 3 431.80
Mobilization/Crew Rotation 3 5692690 |$§ 6380690|$ 2,003691% 68,516.60
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,380.74|% 4404333819 726097 1% 343,?@1‘63
Modification Fee; @6.37% $ 96,198.15 Per Diem & Lodging $ 181,71963 | % 240668.321% 1,55025 1% 200,054.80
Total Fee: $ 279,218.15 Home Office Support $ 1664743|% 1664743|$ - |9 3,273.24
Final Report/Proj Close-Out | $ 14,143.74 | $ 1414374 | 3 - $ -
Current T.0.Funds: $ 4,383,325.09 Direct Costs:
Site Set-up/Maintenance $ 7124268 71242618 444163 |3  12,671.16 |
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 59901731 % 9560398 % 1,32145 | § 64,686.76
1) Nane $ - [Removal, Impacted Soils $_285069221§ 603,77640]% 34106 |$ 50466444
T&D, Impacted Soils $ 526686803 324,396.70|% 11293 |$ 291,568.55
Current T.0O.Funds: $ 4,383,325.09 [Sampling & Analysis ] 10,320.38 | $ 15,228.38 | $ 295651 % 10,635.02 |
Site Costs to date: $ 3,274,973.92 Restoration/Backfill $ 47378810 9% 1,20288780( % 270006 % 1,004,811.74
Site Funds Available: |=$ 1,108,351.17 I Sod/Seed $ 187,3764019% 401,240.76 3 7505601% 349,181.33
Excludes: Fee, Fixed Price Subcontracts Garden/Flwr Beds $ 1171080 | $ 3547318 % 39083621% 39,432.40
: Rock/Mulch/Misc GndCv | § 82,56270]% 1415014613 - $ 122,869.55
~ Costs to Date T.0. #1: {Fes Excluded) Sprinkler Systems 3 _ - 1% 7500000}% - |$ 76,819.01
indirect Costs 19% $ 621,038.07 _Eost Constru_t_:tion Maint. |1$ 101,75090 1% 242471031 % - $ 17,341.80
Direct Costs: 81% $ 2,653,936.50 Site Co-ord, Follow Up As Bltd $ 59901.70| % 69,875.7113% 1,083.91 1% 54,253.76
$ 3,274,974.57 Site Teardown 3 9,152.30 1 % 9,152.301% - 3 -
This week: Community Air Monitoring $ 3,339.70 1 % 21,50272 13 28728 | % 22,142.01
Indirect Costs 3% $ 10,814.91 _I_M)il Misc Field Supplies | $ 64,946.(_30 $ 71_1,985.73 b ] 1,306.01 | § 69,665.51
Direct Costs: 69% 3 24,496.82 ASARCO Support $ 1261751 § 750000 % - L3 6541.18
[ 35,311.73 Site Co-ord, ASARCO 100 $ ' - $ - $ 1,02763 | $ 6,775.28
LBP Assesment $ 14312220|% 14312220 % - $ 5,475.00
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 3524473015 352447301 % - $ -
Indirect Costs: $ 1,786.54 Rounding Adjustment $ (6.07)] $ {0.65)
Direct Costs: $ 6,081.78 Fee $ 183020003 27921815 % - $ 183,020.00
$ 7.,868.32 Tolals $ 3,056,170.00 ($ 4,662,543.24 | § 35311661 $ 3,457,893.92
™ Exciudes Fee, Fixed Price Subs
Site Funds Avaiable Until: |  5/6/2005 |
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VB/I-70 Superfund Site Weekly Cost Summary #27
Phase i Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 12/17/2004
US Army Corps : Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Compietion: 3/25/2005 (Revised)
Pa§e2 of 5
[ Thru 121004 |8 179219708 | $ 19860638 | $ 40519230 |8 54228267 |$ 207601308 3,78243 |8 18302000] - 1'$ 3,422,682.26 |
[ Date Labor Per Diem | Equipment Material | Subcontracts | Analytical " Fee Daily Total | Total Phase Il
12111720041 $ 480729[$% 575423 1022193 37258]% 684[$ - - |$ 678432]% 3,429,466.58
12/12/2004[$ 1949013 48536 (¢ 5481% 18223 - I8 - |8 - |8 2458078 3,431924.65
121372004 | $ _6,01048 [$§ 37367 |$ 32914 |$ 3,072.82 |$ 4,93248 |9 - [$ - |$ 1471859 | $ 3,446,643.24
12714720041 % 2,127.71|$ 11580 |8 33461 $ 12768 (% 684 % - |8 - |$ 271264 % 3,449,355.88
12/15/2004 [ $  1,399.38 | 3 - |$ 334618 3077445 6.84 |8 B E - |$ 481827 % 3454,174.15
12/16/2004 | $ 67994 | % - $ 33461 |% 102118 | $ 684|% 295651]8% - $ 2,338.22 | $ 3,456,512.37
12/17/2004 | $ _1,00668{$ - 1$ 33461]$ 133398 6848 - |3 - [$ 1481528 3,457,993.89
This Week |[$ 17,98048[$ 155025]8% 269525]% 7823315 496668[$ 295659 - |$ 3531163
[To Date $ 181017750 $ 20015683 | $ 40786764 | $§ 55010598 | $ 302,567.98 | 3 4,078.08 | $ 183,020.00 | $3,457,993.89
Weokly Cost by Category VB/I-70 Superfund Site
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Hi .. E[ VBI/I-70 Superfund Site Weekly Budget Summary #27
| - Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 213 12/17/2004
US Army Corps Completed This ulveek
of Engineers. Rapid Response/Project Resources Inc. [ 0 |
Page 3of 5
RRIV_T.0 #0001 (213 Sites) This Week Total Cost to Date (459 sites)
TJoDate | Cost/Property Total Cost | Cost/Property [Total All Contracts | Cost/Property
indirect Costs:
Site Visit $ - $ - $ - $ - $ 6,11068 | $ 13.33
Construction Work Plan 3 43180 | % 203)9% - #DIVIO! $ 13,74610 | $ 2995
Mobilization/Crew Rotation 3 68516601 % 32167 ] % 2,003.69 #DIVIOI $ 193536.22|% 421.65
Site Admin & Indirects $§ 3487616319 1,637.38 | $ 7,260.97 #DIV/Q! $ 938,763.98|%$ 2,045.24
Per Diem & Lodging $ 20005480 | % 93822 | § 1,550.25 FOIVIO! $ 546204.72| % 1,188.99
Home Office Support 3 327324 | % 15.37 | & - #DiV/0! $ 1390327 ] % 30.29
Fina! Report/Proj Close-Out $ - 3 - 3 - #DIV/0! 3 - 13 -
Total indirect Costs: S 621.03007 |5 2015675 1081491] #ONO 18 1712273075 3.73044
Direct Costs: _ _ _
Site Set-upraintenggge_ $ 1267116 | § 5049 | % 4,441.63 #DIV/O! $ 81,73554 | $ 178.07
Site Co-ordination, Pre-Excay | $ 64,988.76 | $ 30511 1% 1,321.45 #DIVIO! $ 2659685583 579.45
Removal, Impacted Soils $ 50466444 |5 2360.32|% 341.05] #DIV/Ol | $ 110266252 |§ 240220
[T&D, Impacted Soils $ 201588555 1,368.87 | $ 112.93 #DIViO! $ 6564435219 1,430.16
Sampling & Analysis $ 10,63502 | $ 49931 % 255.65 #DIVIO! $ 34737.09(% 75.68
Restoration/Backfill $ 1.004811.74 | % 471743 1% 2,700.06 #DIV/0! $ 20380260818 4,440.14
Sod/Seed $ 3401813318 1639.35] % 7,595.60 #DIVIO! 3 731102031 % 1,592.81
Garden/Fiwr Beds $ 39432401 9% 18513 | $ 3,983.62 #DIV/IO! $ 80,663.34 | § 175.74
RockMulch/Misc Gnd Cv $ 12286955 8§ 57685 | % - #DIV/IO! $ 2920658783 636.31
| Sprinkler Systems 3 76,819.01 | $ 36065 ] $ - #OIV/O! 3 76,819.01 | § 167.36 |
Post Construction Maint, $ 17,4180 1 $ 8142193 . #DIV/0! $ 26201351 % 57.08
Site Co-ord, Follow Up As Blts | § 54,253.76 | $ 25471 1% 1,083.91 #DIVI0! $ 15520852 ]% 338.14
Site Teardown 3 - $ - $ - #DIV/D! $ - 3 -
[Community Air Monitoring 3 2214201 | $ 10385 1% 287.28 ZDIVIO! $ 16441193 |8 358.20
Fuel/Qil Misc Field Supplies $ 69,665.51 | $ 32707 | % 1,306.01 #DIVICI $ 15094484 (3 328.86
ASARCO Support ] 64118 1% 3.01 - #DIV/Q! $ 419198 | % 9.13
Total Direct Costs: $ 264168622 [ % 1240228 | § 23,469.19 #Div/0! 586117218 | ¢ 12,769.44
Sub Totals: (Cost/Site) $ 326272428 % 1531795 % 34,284.10 #DIVIO! $ 757344615 | § 16,499.88
Fee (Prorated for 230 Sites) $ 24764720 $ 1,076.73 3 - $ 107673 $ 49575401 $ 1,080.07
$ 351037149 , % 16,394.68 | , 8,069,20016 | % 17,579.96 |
City of Denver Comm Hith Program N/A N/A $  44,830.21
Site Co-Ordination ASARCO 100 $ 6,775.28 $ 1,027.63 $ 6,775.28
Lead Based Paint Tasks (2) $ 5,475.00 3 - $ 5,475.00
Costs Not Included In site Averages $ 3,522621.77 35,311.73 8,126,280.65




VBI/I-70 Superfund Site Weekly Budget Summary #27
Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 12/17/2004
Us Army Corps Start Date:  16-Jun-04
of Engineers.: Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
Page 4 of5
- Completed Sites (Overall) .
Lead Based Paint Current Budget | Cost To Date . Jlask Order #14] Cross-Over |Task Order #31 Total To Date
LBP Site Co-Ord $ - $ - 2003 133 0 . 0 133
LBP Assesment $ 143122201 % 5,475.00 2004 33 80 213 326
LBP Abatement $ 35244730)% - Total 166 80 213 459
$ 49556950 % 5475.00 _
[Avg SFiSite | 3,243 | 3,048 | 3,781 | 3,630 |
Fee: $ 3157095 $ 3157095 _ _ _ _
*[AvgCost/Site [$ 18,05057 | $ 1642907 |$ 15317.95]|3 16,499.88 |
*|Avg Cost'SF | § 550]% 418]$ 406 % 455 |
Fee Prorated between Soil Rmvl and Lead Based Paint Tasks. * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1|2004 Season Complete VBA-70 Avg Cost/Site
2
2 $18,500
4 $18,000
5 $17,500
6 $17,000
7 $16,500
8 $16,000
9
10 _
11 CAvg CostiSite
12 (Fee Excluded)
13 Week Ending =4 per. Mov. Avg.
14 v st/Site
Total 8F This week - Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 805,325 1) Field opeations for 2004 Season completed.
Total SF 2004 1,217,147 2) Final Site shutdown and secured for winter.
Total SF All Contracts (3) 1,666,121 3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.




— VB/I-70 Superfund Site Weekly Budget Summary #27
.. M .. Phase I Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru;
) Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 12/17/2004
US Army Corps Start Date:  16-Jun-04 '
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Pat_:_je50f5
Forward Look:
_ _ _ _ Dly Burn Rate _ _

Task: Current Budget | CosttoDate | Remaining | 4 Week Avg | Duration | Estto Compl | Variance |
Indirect Costs: - - B -
Construction Work Plan $ 255924 | % 43180 1| % 212744 | § - LS $ 212744 | % (0.00)
Mobilization/Crew Rotation $ 6380690 |3 68516603 (4,709.70) $ 169.94 40 $ 679770 [ 3 {11,507.40)
Site Admin & Indirects $ 44043338|% 348761633 91671.75|% 1,18165 40 $ 47,265.83 | $ 44,405.92
[Per Diem & Lodging $ 24066832 |§ 200054803 4061352|9% 43495 40 $ 17,397.96 | $ 23,215.56
Home Office Support $ 16,647.43 | $ 32732413 1337419 % - LS $ 13,374.19 [ 3 -
Final Report/Proj Close-Out || § 1414374 | § - |$ 1414374 % . LS $ 14,143.74 | $ .
Total Indirect Costs: $ 7782590t ($ 621038073 157,22094[% 1,786.54 $ 10110686 % 56,114.08
Direct Costs:
Site Set-up/Maintenance 3 712426 |$ 12671.16[S (55469003  312.79 LS $ 4,000.00 [ $ (9,546.90)
Site Co-ordination, Pre-Excav || $ 9560398 |$ 64988.76 |3 3061522]9%  196.28 LS $ 3103667 | § {1,321.45)
[Removal, Impacted Soits $ 60377640 |$ 50466444 [$ 9911196 |5 83823 40 $ 33.529.21 % 65,582.75
T&D, impacted Soils $  324,396.70 | § 29156855 | % 32,826.15|9%  566.18 40 3 2264721 10,180.94
Sampling & Analysis $ 1522838 [ § 1063502 |$ 4,503.36 | $ 10.56 LS 3 488901 % (295.65)
Restoration/Backfill $ 1,202,887.90 | $ 1,004811.74|$ 198,076.16 [ $  1,706.09 40 $ 68,243.60 [ $ 129,832.56
Sod/Seed $§ 401240765 34518133 |$ 52,05943|$ 82013 40 3 32,805.10 | % 19,254.33
| Garden/Fiwr Beds $ 3547318 |3 3943240 | $ (3.959.22)] § 310.02 40 3 12,400.89 | $ (16,360.11)
Rock/Mulch/Misc Gnd Cv__|[$ 141,501.46 | $ 122,869.55 | $ 18,631.91[$ 186.35 40 $ 745380 | $ 11,178.11
| Sprinkler Systems $ 75,000.00 |$ 768190118 (1.819.01)| § 117.93 s. |3 4,000.00 [ 3 (5,819.01)
Post Construction Maint. $ 2424710 |$ 17,34180|% 690530 % - 40 $ - |3 6,905.30
Site Co-ord, Follow Up As Bits | $ 6987571 |$ 5425376 |8 1562195|%  213.40 84 $ 51,078.67 | $ (35,456.72)
Site Teardown $ 9,152.30 | § - |3 915230 $ - N/A $ 815230 | $ -
[Community Air Monitoring $ 21502.72 |3 22142.01 3% (639.29)] $ 194.87 LS $ 2,000.00 | § (2.639.29)
Fuel/Oil Misc Field Supplies | $ 7498573 |$ 6966551 |3 532022 |3 23233 40 $ 929320 | $ (3.672.98)
ASARCO Support $ 7,500.00 | $ 64118 |3 685882 |% - LS $ 6,858.82 | $ -
Site Co-Ord ASARCO 100 $ - 1% 877528 | $ (6,775.28)| $ 181.09 LS $ - |$ (6,775.28)
LBP Assesment $ 14312220 [$ 5475.00 |$ 13764720 $ 195.54 LS $ 137647.20[ 8% -
(BP Abatement $ 35224730 (S - |5 35244730 ]% - LS |§ 3524473013 -
Total Direct Costs: $ 3,605,066.08 | $ 2,653,936.60 | $ 951 .=12=9.=53=i?“6m,03=='1.73 790,38208 | § 160,746.60
Fee $ 27921815]$ 18302000[$ 96,198.15 3 96,198.15 [ § 0.00
Totals = || $ 466254324 |9 $ 087068/99|% 21686068




Project Costs for Current Week by Type
VB - 1/70 Phase III

Week Ending 12/17/2004

003 MobfCrew Rotation $ 200369 1% 1,400.12 $ 603.68

004 Site Admin/indirecis $ 7.260.67 | § 4,825.74 3 08415 | 3 142002 | $ 41.08
D05 Ladging/Per Diem $ 1,650.25 3 1,55026 )

009 Site Set-uo/Maint. $ 444102 % 444162

010 Sita Coond, 3 132145 |3 1.070.84 $ 24181

011 Removal ¥ 341.05 $ 24105

012 T&D $ 112.03 $ 112.03

013 Sampfing Analysis $ 265.65 $ 265.65
014 Backfil $ 270005 | $ 243717 $ 26651 | ¢ 7.7

015 Sod & Seed $ 750661 ]% 1,884.47 3 ARTE | S 407518 4,9075.84
0168 Ganden & Flowers $ 3,983.61 3$ 3983861 {

010 She Coord Follow-up 3 108301 | $ 1,083.01

021 Community Air Mon. $ 287.26 $ 2871.25

022 FOG & Supplies $ 1,308.01 $ 1,300.01

Jo2e Site Coord ASARCO $ 102762 )% 1,027.82

Totals $ 3531165 $ 1798050 & 155025 .8 260524 § 7.82332 $ 496670 $ 29565 $ - $ -
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Project Costs JTD By Type

VB - I/70 Phase III
Friday, December 17, 2004
001 Const. Work Plans $ 4318013 431.680
003 Mob/Crew Rotation 68,618.58 | $ 38,395.77 % 30,120.82
004 Site Admin/indirects $ 34876156 | $ 24805822 | $ ma4 | 8343540 | § 3570029 | 7689.73
005 Lodging/Per Diem $ 200,064 684 $ 20005484
008 Home Office $ 3273.24 | % 3273.24
009 Sile Set-uo/Maint. $ 1267116 | % 10,777.70 3 180345
010 She Coord. $ 64,988.51 | % 658,122.50 $ 4403501 % 1.482.50
011 Removal $ 50466430 | § 302 868.51 $ 10457061 | % T.21927
012 T&D $ 20156880 | § 215481.84 $ 72,138.19 $ 3,048.57
013 Samphing Analysis $ 1063406 1% - $ 18069818 4090951 % 407805
014 Backiill $ 1,004,811.80 | $ 848,967.14 $ 11504850 | $ 23947817
015 Sod & Seed $ 348,181.33 | % 65,202.55 $ 2408301 | % 2713714 1% 201,79803
016 Garden & Fiowars $ 39432.37 $ 39,422.37
017 Rock and Mulch $ 12286957 | § 22.941.82 $ 12,756.30 | $ ar05842 1 % 118.03
018 Post Const. Maint. $ 1734170 | § ' 11,877.76 3 4880481 % 974.56
019 Site Coord Follow-up $ 5425375 (% 62,620.41 $ 1,633.25
021 Community Air Mon, $ 22,141.88 $ B647.08 | % 78840 |$ 1270833 [ % (0.00)}
022 FOG & Supplies $ g0.985.48 $ - $ 60,635.48 | $ 30.00
023 ASARCO Support % 611,183 641,18
025 Lead Assessment $ 547500 $ 5475.00
-]027 Sprinklar Systam $ 7661808 | $ 2,861.83 3 215782 1% 71,780.34
028 She Coord ASARCO $ 6776.28 | § 6,775.28
100 Fee $ 183,020.00 $  183,020.00
Totals $ 3,457,993.87 $1,810,177.54 $200,156.47 $ 407,887.68 $ 550,105.95 $302,568.18 § 4,07805 $ $ 183,020.00




12/20/2004

. " 11:15 AW
Profeci Vartancs Report
VB - I/70 Phase II1
Friday, Decamber 17, 2004
001_]Construction Work Plans 00} 1S 5,859.72 2,559 431.80 18.0% 2,556,056 21 .05 {4164 0.
003 _| Mobilization/Crew Rotation 500} EacH 56,920.60 62,806.90 68510.60)  100.0% 13,885.20 - 63,510.50 arogee] T4%
004 _|She Admin and A0S0 1 WTH 217,389.74 44043338 sT056 T  1000% 910,68 - 348,761.56 {91,671.628 -20.
005 | Lodging & Per Dlem 400 WMTH 181,719.83 240,668.32 200050641 1000% 50,004.41 - 200,054.64 {40.613.68] .16
400) WMTH 16,647.43 1884743 3224l 19.7% 4,153 88 1334220 #15.44 {31, 0.2%
00} 1S 6,420.74 6.428.74 - 0.0% 0.428.74 26.74 6,428.7 . 10% |
W] s 7.715.00 1,715.00 - 0. ,715.00 1,715.00 7,715.00 - 1 _00% |
18001 Wk 124,26 712428 1267146]  100.0% 785.64 - 12,874,185 5546801 77.0% |
155,00 | EACH £6,501.73 55,603.05 6498351]  60.0% 818.72 30,509.31 557782 0% |
534,760.00 | SF 285,069.22 T7g.40 50408439 [ 100, (X - 504,664,39
840000 | TON 219,756.20 324,300.70 261,58860 |  100.0% u7 - 281,568.60
24,800.00 | TON 10,320.38 15,226.38 10,834 68 .3 0.6 4.450.02 18,128.00 ;
53476600 ] SF 473,768.10 1 7.60 100481180 [~ 100.0% A7 - 1,004, 811.80 X
155.00 | EAcH 187,376,40 401,240.78 2918193  100.0% 2.249.91 - 345,181.33 ? 0% |
155.00 | EACH 11,710.80 35473.18 3943237 100.0% 2524 - 35,432.37 3,959.19 % |
155.00 | EACH __B2562.70 141,501.48 12286957 _ 100.0% 702.64 - 1 . {18,631.800 -13.2% |
53475000 SF 104,750.90 24,247.10 2179 B4 001 4,049 74 21,384.50 (2,862,600 -11.8% |
019_| $%e Cogrdination Follow-u 15500 | EACH 50.901.70 £0.875.71 54,25375 77.6% 450.54 15,650.64 €961 34, ).0%
020 _|Ste Teardown & Damobilization 100] s $,152.30 9,152.30 - 0.0% 6,152 30 8,152.30 8,152.30 - 0% |
021 Alr Mon 400 | wWTH 333970 21,502.72 4188]— 1000% 5,520 84 - 22,141.68 s3514] 30% |
022 _|Fueh Ol Misc Field Supplies 8. DAY 54,916.60 74.985.7: £65,005.49 29% 781.16 5,324.32 74,589.81 408] 00% |
023 | Asarco Su wo] 1S 1,261.00 7,500.00 841.18 8.5% 7,543, 8.902.07 7,843 43251 06% |
024 |TAD to Landht 80000 | TON 300,930.60 - _- 0. - - - . .
025 ]iLead Bass Paint Agsesmant 450.00 | FACH 143,122.20 143,122.20 5,475.00 8% 32047 139,601.59 144,076.55 954, T%_|
020_jLead Bass Paint Abatement 100.00 | EACH 352,447 .30 352,447:30 _ - 0% _3,524.47 A47.30 352,847.30 - 0.0% |
027_| Sprinider System 100] s - 75,000.00 7681698 76,818.06 - 76,818,568 181808 24%
028 |Sie Goordination ASARGO 100.00 | EACH 1.00 .00 8,775.28 0.0% 87.01 - 8,775.28 _ 0,174,208 | s
100 {Fee 100] LS 183,020.00 279.218.15 183.02000 ] 100.0% 183,020.02 - 183,020.00 96,198.15) _.34.5
Totals 100 LS § 305617025 $ 466254424 $ 3,457.993.87 74.2% $ 48330525 59681845 $ 4,054,81231 $607,731.93) -13.0%
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